

Banner 9 Core Meeting Update

June 16, 2017

- JAVA training completed by ITS team
- Initial testing of Banner 9 in progress
- Groovy and Grails training confirmed for week of September 12 for ITS team
- Initial cataloging of Banner modifications and preliminary review underway

Tentative Plan

- Release for review and testing to users July 1
 - Functional areas will report issues via on-line application
 - Assigned programmer will attempt to re-create problem and confer with user if needed
 - DBAs/programmers will review reported issue log and assign priority and resources
 - Issues and statuses will be posted weekly on Banner 9 website
- Based on Core Team input, sequencing of Admin Page roll outs will be established (Aug 1)
- Functional areas will determine and report necessity of current Banner modifications (Sept 1)
- SSB rollout contingent upon Ellucian re-design schedule